TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council Members
FROM/PHONE: Cheryl Dolin, R.A. Project Manager, Capital Projects, 797-1191
SUBJECT: Resolution

TITLE OF AGENDA ITEM:

A resolution of the Town of Davie, Florida authorizing the Mayor to execute a Change
Order No. 3 with Dooley and Mack Constructors, Inc. for the addition of movable
partitions to the Scope of Work of the “Multipurpose Facility at Pine Island Park™ project,
and various other additions and deletions.

REPORT IN BRIEF:
Change Order No. 3 consists of the following two items:

Item 1 is being requested to add movable partitions to the Scope of Work in order to
allow the building users to subdivide Multipurpose Room #1 and Multipurpose Room #2
into two and three smaller rooms, respectively. This is recommended to maximize the
flexibility of the large meeting spaces and to allow for multiple concurrent smaller
activities. This item was bid as Additive Alternates #5 and #6 in the original project bid.
This is an Owner initiated change order.

Item 2 is a change order to rectify various additions and deletions to the project design
and specifications. These change orders were mutually agreed upon by the Owner,
Architect, and Contractor to fine tune the design in order to address availability,
scheduling and warranty issues while keeping the project within the budgeted amount.

PREVIOUS ACTIONS:
None.

CONCURRENCES:
N/A

FISCAL IMPACT:
Has request been budgeted? yes

If yes, expected cost: $56,703.79  Account Name: Capital Projects Improvements
If no, amount needed: N/A

What account will funds be appropriated from: 030-3001-572-6859

Additional Comments: N/A

RECOMMENDATION(S):
Attachment(s):
Resolution

Change Order No. 3

Cost Breakdown

Bid Form



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING
THE MAYOR TO EXECUTE A CHANGE ORDER NO. 3 WITH DOOLEY
AND MACK CONSTRUCTORS, INC. FORTHE ADDITION OF MOVABLE
PARTITIONS TO THE SCOPE OF WORK AT THE “MULTIPURPOSE
FACILITY AT PINE ISLAND PARK” PROJECT, AND VARIOUS OTHER
ADDITIONS AND DELETIONS.

WHEREAS, the Town Council previously awarded the bid to Dooley and Mack
Constructors, Inc. for the construction of the “Multipurpose Facility at Pine Island Park” by
Resolution No. R-00-254 ; and

WHEREAS, the Town Council previously executed a contract with Dooley and
Mack Constructors, Inc. for the construction of the “Multipurpose Facility at Pine Island
Park” by Resolution No. R-00-269 ; and

WHEREAS, the Town has expanded the Scope of Work to include movable
partitions and various other additions and deletions.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN
OF DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the
appropriate  Town officials to execute Change Order #3 with Dooley and Mack

Constructors, Inc. in the amount of $56,703.79, a copy of which is attached hereto as Exhibit

“A”.
SECTION 2. This resolution shall take effect immediately upon its passage and
adoption.
PASSED AND ADOPTED THIS DAY OF , 2001.
MAYOR/COUNCIL MEMBER
ATTEST:
TOWN CLERK

APPROVED THIS DAY OF , 2001.
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CHANGE |
ORDER Distribution to: i
AlA DOCUMENT G701 CWHER %

CONTRACTOR 3™

FIELD

OTHER _Bid Sper Commattes . Council.
PROJECT: {narme, address) CHANGE ORDER NUMBER: COF3
Pine Island Multipurpose Facility INITIATION DATE: April 10, 2001
3801 Sowth Pme lsland Road, Davie, FL
TO (Contractar):
Doug Steathie, Project Manager ARCHITECTS FROJECT MN(x PBI-R570C
Diooley and Mack Constructors, Ine. CONTRACT FOR: Pine lsland Multipurpose Facility
11571 MW 37 Street
Coral Springs. Florida 33065 CONTRACT DATE: MNovember 15, 2000

You are directed to make the following changes in this Contract:

[tem 1- Add folding partitions in Muttipurpose Room 1 and Multipurpose Boom 2

(Additive Allernates # 5 and #6) Add 85913060
Item 2- Met change for additions and deletions indicated on attached “Cost
Breakdown }ﬂ»ﬂb (:.r[}-.&,_*!ﬁ "M " Dreduct (5 24167}

TOTAL METCHAMGE Add 556, A1541

Pt valic il si s@dﬁﬁﬂh thar Charnier and Archisect.
Signabure of the indicates his agrevment berewith, ineluding any adjustment in the Contract Sum or Contract Time.
The original (Contract Sum) {(Guaranteed BMMaximum Cost}  Was..oooe e, B 2200 17000
Met change by previcusly authorized Change Orders... - e B 41, Lea )
The (Contract Sum) {Guaranteed Maximum Cost) prior ln lhls- Ehange ﬂt'der WS, e B 2.340,336.40
The (Contract Sum)  (Guarantesd Maximam Costp will be (ncreased) [decreased}{unchanged: i 56,7035
The new (Contract Sum)  (Guaranbeed Maximum Cost) ncluding this Change Order willbe... % 2.397.040.1%9

The Contract Time will be (inoreased) (decreased) (unchanged) by... o - ....1 Day {Rain)
The Date of Substantial Completion as of the date of this Change Dru:ler ﬂﬁerel’n:ue [E ]une 24, 20

Aunthorized:

Bobert Walters Architects Inc. : —Tereenof e

ARCHITECT CONTRACTOR CWHER

520 SE 151 Street AT T St B Omngeloive
Adsitess Address Address

By Lawdesdale, FL 33301 B, . Dingis F .
W_&Mlﬁ-__ y i B

oate__&/1pfer oare_ &/ 12.[ 0} DATE

Al DOCUMENT G+ CHANCEORDER &  APHIL 1578 EDIOTEDN + ALAER & 0 1598
THE AMEEI AR BNETITUTE OF ARCHITECTS, 1718 NEW YORK AVE, MW, WASHENCTOM, DC. 38008 GTN] = 1978



DOOLEYs MACK

CONSTRULCTORS, INC.

Monday, April 9, 2001

Mr Cherd Dalin

Town ol Davie

A571 Deenpe Drive

Duxvie , FL 333104

RLE Multiparpase Facility a1 Fine lzland Park - CHANGE ORDER REQUEST #liid

Project Mo 20179/ PRI-6FTOL
{raper Change Ovder 83 Ceasr Breskdoan

e Charyd

Piease find ansched cost bregkdown For the waricss changes thal have been made to the seope af work as outles din
the coatracs docements. The following exclusions and qualifications shall he made pan of this change order. P s
inchude ihese in your chaspe ordér to Dooley snd Meck Construsctors, inc.:

I. The deduct of 518563 00w bower the STC rating of the operable partitions w47 is selely contiagent on
acceptance of Add Alerstes 5 20d 6 as substilted with the ceiginal bid.

2 The dedioct of §2,550.00 10 use MET Roofing manufachored panss is sololy contingent on th acceplance of
MET Roofing and Drvexel a3 the poctal rocfing contracion s warranty providol

3. The dedact of S1,850.00 touse 24 ga, metal roofing pancls & (ke cancpy area is solely contimgent o shap
diswing appraval and 1he aeceptance of MET Roofing as the metal roofing, coaltacio?

4. The eredil foe the scoven wall inchades plastic regler only. Add $2,500 for Fry roghtr & typical 2t gymnass
[inish

The scape of work in this chasge order i limited 10 itens specificably nosed on this page and inchuded in the an - ched
GO Tkl ian

Shindd you have any questians or commests, please do net hesitate fo cabl

Slecerely,
DOOLEY AND MACK CONSTRUCTORS, INC

Pl LA

Do Strarkis
Progect Marager
=3 Abbas fackis
Frie
COMSTRUETILN MARNLGERS ¥, A e GEMERAL QOMTRAZTZR J
11571 BWW. 3 7h Blrest Corst fprings, Flanda 330D |955) 3458268 e [BE2] 34860

SARASOTA FLORDS s FF LETEADSE & NESHWILE TENMEREE &  ATLANTA GEOHIEA o DRLLAS TEW -



DODIEYs MACH

CONSTRUCTORS, INC,
Cramer & ange Order # 3 - Cost Breakdown

ltem Referance Descripfion Civst 5
RFI®S Eliminate Fry Cofmar Raghet . 3450 00
RF1# 10 Remove Papar Backing Behind Non-Expanding Feglet 515000
COR-D08 Change From Zonolite L Concnete 1o Elzsieeil Product -34,800.00
oCcoe? Change Gym Floanng From Conaér i Mondo =3400 0D
COR-D0S Repiace San Mapkin Yendors With San Napkin Dsposats =£540.00
Fiedd Cond. Enlarge island and Delete Parking Space -5535.00
Fimld Cand. Reconfigure Sizge Partitons o Accommadate Slage Opening £1,80000
COR-003 Reduce STC Rating to 47 Far all Pestiions -518 863,00
COR-009 Remove Frywood Al Parapel Wall -5783 00
Conlr. Request Deduct ta Uss MET Roofing Metal Panals -52,550.00
Conl Reques!t Dedict to Lise 24 Ga. Meial Fanals Ovar Watouway -51.860.00
Conlr. Requast Beduct to Remaws 0¥ Falt From Buill Up Rosl -51.880.00
HFI# 33, 34 Freduce Size of Screen Wal, Remave Spi Face end Stucco -51, 366,00
Total: | -336,685.0d
Dagiey and Mack 10°% OHER | -53,665 50
1% Band and 1% Insurance : 5607 30
Credit Subtaral @ | -$41, 17178
| Dabits:
0D, e 3T Prowide & irstall 3 wall moumed TV breckals £350.00
Firm Marshai Provige and nslall Recessed Key Box 546000
A Lir 216 Relecale Phone Jacks per leller dated 216 30100
WA L. 126 Eleslrical Changes Per Latler Dabed 2020 5832 .04
COR - 005G Add Carpet at Roamn 110, Create WOT Qance Floor £1,738.00
RF|# 045 Additonel Mechanical Equipment Figing 512,985 00
RFI®E Add 1727 Pywosd ang 040 loe and Waser Shield lo Gym Feol | $17,08600 |
RFI & 33 Changa CT Can Fram 600 amp to 800 amp 2564 00
RF| & 38 Feconfigure 8% x 12° Column and Make 127 ¢ 127 E126.00
Tomad | 53454100
Digoley and Mack 10% OHERF | 345410
1% Bond and 1% insurance: §750.90
Debit Subioral: | §38,T55.00
Tofal Difference : | -S2416.78
Line #em costs do not mclde averkead and profit
IR omomToam crabt ASIRS v DA EERERLA, DONTRA&CTIRE
TSI R e St Coral Springs. Borecn 33055 |Sma] B5a200 Far [ 8543858041

SEREST FLORIGAE o FTLAUDCROSE & SeSellE TENMESEEE & ofionia GEORGIL & DWALLAS TEWAS

1¢0E-SHE-FEE ‘wode % A0DT erziR0 10 01 -4d
14 -SFE-
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Town of Davie
Add Alternate Items

Clock Tower - add the enlire clock tower structure. The concrete
walkway finish including pavers is to be installed gt the present clock
tower location if elternate is not selected.  All associzted electric and
control wiring is to be installed from the main building to the clock tower,
All of the drawings and details indicated on Sheet 013 for the clock
tower, structural tower base, and message boards are to be added.

Canopy Sections - the canopy sections, shown on plans as add
alternates, that connect the main entry canopy with the remole corner
canopias are (o be added. If this alternate iz not selected, the remaining
canopy sactions will need to be finished on their sides with the
appropriate flashing and trim pieces provided by the metal roofing
supplier.

Canvas Canopy - the entire canopy structure located at the rear patio
area is to be added.

Motorized Counter Doors - the motorized rollup counter doors laocated
at the kitchen area are to be provided to replace the manual crank
operated counter doors. The specified doors are Atlas Roll-lite Mode!
L31 and fhe replacement doors by the same manufacturer are Modal
Ca1, All circuitry and wiring nacessary for the motors is 10 ba included
according to the construction documents so that the owner may upgrade
to motorized doors in the future if this alternate is not selected.

$7,125.80

$1.116,50

Moveable Partitions [A) - the moveable partition located in Room 115@51_&1&,3;]:}

that rung in the aast [ west direction is to bae added, If this alternate is
not selected, each of the remaining two partitions in this room are to ba
extended fully to the south wall so that three separate rooms can be
created,

Moveable Partitions (B) - all of the remaining moveable partitions in
both Multipurpose Rooms 115 and 110 are to be added, If this alternate
is not selectad, the structure and fracks for these partitions are to be
installed according fo the construction documents so that the owner may
purchase these paritions in the future

Gymnasium Equipment - the sidewall mounted retractable backboards
are to be added on the east and west walls of the gymnasium. If this
alernate is not selectec, all electncal and control winng for these tems
are to be installed according to the construction documents so that the
owner may install these backboards in the fulure.

Bleachers - (he bleachers in the gymnasium &re 1o be added

00300 -5 -

—

311.849.20

517 914,



